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The Dover Township Board of Supervisors held a Road Tour on Tuesday, April 29, 2014, which 
began at 4:00 PM.  The Supervisors present were, Chairperson Monica Love, Charles Richards, 
Matthew Menges, Stephen Parthree and Stephen Stefanowicz.  Also present were Laurel 
Oswalt, Township Manager; Charles Farley, Public Works Director; and Glenn Kern, Highway 
Crew Chief.  There was no public present. 
 
Manager Oswalt reported there was an error in the Highway Foreman’s recommendation on 
the Bid Awards made at last night’s Township Meeting.  She presented a revised spreadsheet to 
show the change under Contract #1.  Both wearing and base repair must be assigned to the 
same contractor.   
 
Supervisor Menges agreed to amend his motion to reflect this change.  Supervisor Richards 
amended his second to the motion.  Motion passed unanimously. 
 
The Following Sites were recommended to be placed on a 5 year Priority Plan list for the 

Township by the Highway Crew Foreman.  These recommendations are based on Liquid Fuels 

Funding anticipated to be received in the next 5 years.  The Plan is as follows: 

2014- Rohlers Church Road – (From Mountain Road to Crone Road) 9.5mm wearing course 
and stormwater 
North Salem Road –  (From Canal Road to the Poe Property) Reclamation, 9.5mm 
wearing course, and Stormwater 
Deep Hollow Road - overlay 
 

2015- Rohlers Church Road- (From Crone Road to Kunkle’s Mill Road) 9.5mm wearing course 
and stormwater 
Emig Mill Road-(From Route 74 to Mayfield Road) 9.5mm wearing course, base repair 
and stormwater 

 Paradise Road- (As needed on the entire length of road) Base repair 
 Pine Hill Road-(As needed on the entire length of road) Base repair 
 Palomino Road-(As needed on the entire length of road) Base repair 
 Sky Top Road-(Entire Length) Sealcoating 
 
2016- Rohlers Church Road-(From Kunkle’s Mill to Bull Road) 9.5mm wearing course, base 

repair and stormwater 
Conewago Road-(From Fish and Game Road to Piney Hollow Road) Reclamation, 19mm 
course, and stormwater 
North Salem Church Road- (From Poe’s property to School House Road) Reclamation, 
9.5 mm wearing course, and stormwater 



 Emig School Road- (Entire Length) Sealcoating 
 
2017- Sunrise Acres-Stormwater 
 Old Carlisle Road-Stormwater 
 Virginia Avenue-9.5mm wearing course, base repair and stormwater 
 Lexington Avenue-9.5mm wearing course, base repair and stormwater 
 Staunton Avenue-9.5mm wearing course, base repair and stormwater 
 Covington Avenue-9.5mm wearing course, base repair and stormwater 
 
2018-  Sunrise Acres-9.5mm wearing course and base repair  
 Old Carlisle Road-(Entire Length) Reclamation and 9.5mm wearing course 
 
The Board visited the following locations while on the road tour: 
 
Rohlers Church Road, Paradise Road, Pine Hill Road, Sky Top Trail, Deep Hollow Road, 
Conewago Road, Crone Road, Mountain Road, Old Carlisle Road, Wren Road, Temple School 
Road, Ruppert Road, Colonial Road, Robin Road, Golf Court.   
 
Due to the difficult winter several roads need significant patches.  Cold patching was not 
holding on North Salem Church Road due to bus traffic.  As soon as blacktop was available, the 
Highway Department rented a paver and has been paving areas that have broken up over the 
winter months.  Sections of North Salem Church Road, Crone Road, Mountain Road, and Wren 
Road will be addressed in this manner.  These unanticipated damages and the wet spring may 
require some of the scheduled work for this year to be delayed until the spring of next year as 
stormwater work must be completed by Township crews prior to the contractor paving the 
streets.  The consensus of the Board of Supervisors was to address North Salem Church Road’s 
stormwater first, then move onto Deep Hollow Road.  A portion of Deep Hollow Road and 
Rohlers Church Road may need to be delayed until the spring of next year.  Crack sealing should 
be done on Rohlers Church Road to prevent any further deterioration.   
Additional projects may be proposed for use of the remaining bond monies after Deep Hollow 

Road has been finalized. The meeting adjourned at 6:25 p.m. 

  Respectfully Submitted:        

      Laurel A. Oswalt, Township Manager 

 


